
CIC tt: 99EPA SUPERFUND VOUCHER FOR TRANSFERS PAGE NO.
BILLED DATE Ol-MAY-2007 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)
CUSTOMER ORDER NUMBER DW96941975 REV. MAN

(DIAMOND ALKALI (TA RI/FS) 105297 BZ694
(EPA 530

ACCOUNTS OF

D.O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE

27035987
PARTIAL tt SI 02-APR-2007 THRU Ol-MAY-2007

BILLING OFFICE (SEND REMITTANCE TO):

USAGE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

I JUN 25 2007

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X • 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$1,246,640.25

DESCRIPTION

$1,246,640.25

1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - OTHER RESOURCES
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 REIMBURSABLE - INSIDE CORPS

PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
SUPERFUND M&S FEE
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR
WORK PERFORMED BY OTHER COE EST

SUBTOTAL

PAYMENT DUE DATE 31-MAY-2007

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$1,227,142.35
$9,621.90
$2,878.59
$889.75

$5,233.81
$873.85

$1,246,640.25

$.00

$1,246,640.25

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$12,456,000.00
$11,256,992.60
$10, 010,-352.35
$1,246,640.25

$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED-AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

100316



PM-ES 6/14/2007

Progress Report for EPA Region II

Site:

Bill No.:

Reporting
Period:

Diamond Alkali, Operable Unit 3, Passaic River Study P
Expansion, New Jersey

27035987

Partial #51

lAGNo.:

NWK

From:

April 2, 2007

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:

May 1,2007

lase: RI/FS, OU3

IAG Expiration Date:
12/31/10

EPA RPM

Alice Yen/Tom Taccone

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker

Work Performed

THsPeriod Participated in project progress conference calls with EPA/COE/MPI/HQl/BAT; held 10 and 24 Apr 07.

On 4 Apr 07, participated in PM progress call providing list of action items following the call.

On 5 Apr 07, scheduled and held field facility call with J. Logigian and A. Yeh to confirm all activities required for

demobilization of the field facility by 30 Apr 07. Provided schedule and action items following the call. Continued

coordination with MPI for schedule and budget to vacate this facility.

On 9 Apr 07, held internal meeting with COR and Contracting Officer to discuss award tec allocation; ensuring

proper credit for period ending 31 Dec 07. The original award fee notification letter to MPI contained incorrect

amount and the corrected figures were determined and provided to MPI on 13 Apr 07.

From 10-13 Apr 07. received formal word from MPI that their budget for completing the Draft SCEA/FFS was not

sufficient. Conference call was held on 13 Apr 07; with MPI providing information stating the Draft SCEA/FFS task

was essentially out of funding as of this date. The entire task order spending was at 75% of capacity and still

contained funds in other tasks that were proposed for use until more funding is provided. This presented a significant

funding issue since MPI has been consistently stating (as recently as 28 Mar 07) that no additional funding would be

required to complete Draft SCEA/FFS. The only resolution for this issue is to redirect funding planned for the Final

SCEA/FFS, proposed plan and other related tasks.

On 16 Apr 07, a second conference call was held with L. Warner, S. Thompson and A. Yeh to discuss in detail

exactly which task required additional funding to produce the Draft SCEA/FFS. Determined that at minimum, an

additional $252k is required among numerous tasks in order to complete this document. See issues section.

On 16 Apr 07, coordinated award fee evaluation with A. Yeh and prepared the final evaluation for period ending 31

Mar 07, submitting it to the Award Fee Board on 17 Apr 07.

On 23 Apr 07, another follow on conference call was held to discuss the status of funding and expenditure rate. MPI

was directed to draft an ATPAVVN in anticipation of funds receipt (projected in May) showing ALL Draft
SCEA/FFS funding requirements.

During the reporting period, worked with L. Warner to prepared W VN7 and on 23 Apr 07, it was signed and

approved. This WVN did not provide funding for the Draft FFS.

On 23 Apr07, a conference call was held with EPA (E. Butler, A. Yeh) and MPI (K. Goldstein) to discuss the

potential of changing the Passaic River/Newark Bay project management structure. K. Goldstein offered some

alternatives and options were discussed. EPA will not make determination un t i l after some key events have occurred

(release of Draft FFS to workgroup).

Reviewed and paid the following invoices:

o 23 Apr 07; Invoice 10, totaling $203,173.03.

o 27 Apr07; Invoice 11, totaling $438,647.41

o 27 Apr 07; Invoice 12, paid $573,847.36; withheld full fee of $ 11,474.55 due to invoice errors.

Coordinating with MPI for more timely receipt of invoices. Monitoring invoice timing from subcontractors and the

payment process of MPI to make subcontractor payments. MPI experiencing difficulties in all areas, however, with

close oversight, consistent communication and progress calls during the reporting period, the payment process is

improving.

10F6
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PM-ES 6/14/2007

Progress Report for EPA Region II

(Open from March) Anticipate feedback from MPI concerning March meeting held between MPl and Battcllc about

performance concerns and on corrective actions to be taken by the consultant team. Still awaiting feedback.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG-1975.

KeyMeetfrtgs Tits

Penal .

• Regular project progress calls and specific task progress calls including SEDZLJ, cup erosion modeling and funding
strategy discussions.

• 4 Apr 07: PM Mailing; EPA, Corps- Kansas City & New York, NJDOT and MPI

• 23 Apr 07; Conf Call; EPA RPMs, MPI and Corps-KC. project management re-structuring options

Key ContractICBestaies

CanfJe6xltDDate

Prior to I Jan 03 - See I AC DW%941915 tor milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 0011 awarded for S325,262; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPi; WADs 4 & 5.

1 Dec 03 - Task Order 0011/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

2 Feb 04 - Task Order 0011/Modification 3 awarded for $94,236 (obligated)- WAD 6

29 Apr 04 - Task Order 0011 /Modification 4 awarded for $ 155,206 (obligated).27 Aug 04 - Task Order
001 I/Modification 5 awarded for $1,313,167 (obligated).

13 & 14 Jan 05 - Contract Negotiations with MPI - WADs 4-7.

31 Mar 05 - Task Order 0011 /Modification 6 awarded for $926,281 (obligated).

5.9, IO& II Auc 05 -Contract Negotiations with MPI -WADs 4-7

30 Aug 05 - Task Order 0011/Modification 7 awarded for $3,800,148 (obligated).

15 Dec 05 - Task Order 00 i I /Modification 8 awarded for $949,982 (obligated).

6 & 8 Mar 06 - Contract Negotiations with M PI - New Contract base Task Order (TO)

31 Mar 06 - Contract W912DQ-06-D-0006; Task Order 0002/Base Contract awarded for $999,448 (obligated).

31 Aug 06 -Task Order 0002/Modification 1 awarded for $947,081 (obligated).

3 Nov 06 - Task Order 0002/Modification 2 (administrative - no cost change).

16 Nov 06 - Contract Negotiations with MPI - Task Order 0002/Modification 3

14 Dec 06 - Task Order 0002/Modification 3 awarded for $914,829 (obligated)

2 Mar 07 Task Order 0002/Modification 4 awarded for $689,767 (obligated)

Ccntracta-Actions/

Aaxrnpfshments

Project Management/Community Involvement:

Participation in telephone conference calls with EPA, COE and internal consultant team members. Preparation of
Progress Reports, and Budget Schedule Forecast.

SCEA/FFS

Continued preparation of the SCEA/FFS including developing dredging volume estimates to incorporate revised
alternative and alternate cap concepts and cost estimate calculations for expanded dredged material management
scenarios.

On 9 Apr 07, cost estimates were provided to NJDEP and Louis Berger for review and on 16 Apr 07 comments from
Louis Berger were received.

On 13 Apr 07, the Cap Erosion and Flood Modeling Tech Memo was submitted for releasability review by agency
stakeholders.

On 5 Apr 07, MPI provided future sediment concentration output from the Empirical Mass Balance Model (EM BM) to
BAT for future concentration calculations. After an error was detennined in the PCB trajectories (on 15 Apr 07), MPI
revised and resubmitted this information to BAT by 20 Apr 07.

On 25 Apr 07, BAT submitted the FFS Risk Assessment for releasability review by agency stakeholders.

Based on some delays in receipt of infonnalion and corrections as noted above, the delivery of the releasability review
version was changed from 27 Apr 07 to 4 May 07, however as pieces of the document were completed (appendices),
these were provided to agency stakeholders for review.

2 OF 6
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PM-ES 6/14/2007

Progress Report for EPA Region II

For additional details ot'SCEA/FFS activities; refer to MPI Progress Report #52.

ContractorActons/

Accomplishments

Cmt

Technical Studies and Investigations:

Dundee Lake High Resolution Coring.

• Received nearly all Axys organic data (one PAH SDG outstanding).

• Prepared and shipped samples to Axys and RP1 for wet vs. dry study.

Planning Documents:

Modcling/Hvdrodynamic:

• HQI continuing with preparation of the LPR and NBSA integrated calibration report. The integrated LPR/NBSA
calibration rqxirt was planned tbrsubmittal during April but will be submitted early May with review of NBSA section
to occur prior to entire report being finalized.

• HQI prqjaring deliverable package of the model codes and input files for the PRP Group.

Modeling/Sediment Trunsport:

• On 17 Apr 07, HQI submitted the flocculatlon and coagulation approach for review.

PR Emis/Website/M isc.:

• On 3 Apr 07, MPI provided selected shoreline photos to de maximis.

• On 25 Apr 07, MPI, EPA and PRP Group met to discuss PREmis database.

• All arrangements and approvals were finalized for IDW disposal and on 24 Apr 07, Seacoast removed IDW from the
field facility location. Cleaned field facility and performed wipe sampling. Provided walk-through of facility with
demaximis. Provided archive cores to Passaic River Institute with approval from EPA.

Projected Work, Meetings Milestones through next FY.

Naimtive Mid-to-long range activities and milestones are dependent on the current discussions between EPA and the PRP group.

The funding and allocation among tasks will be determined after the AOC is signed. Anticipate both schedule and task

funding update as a result of these ongoing negotiations.

SCEA/FFS Evaluation. Draft SCEA/FFS scheduled for release to workgroup in May 2007.

Hydrodynamic Model Calibration Report. Anticipate final document in May or June 2007. Delay from March 2007 to
allow review time for Newark Bay portion preparation and final baekcheck of ineqr)X)ruted comments. Calibration
report also delayed to allow for higher priority work to support the FFS.

Sediment Transport Model: Not fully funded, initial tasks completed for review (SEDZLJ incorporation into ECOM).

Anticipate transfer of this model work to the PRPs.

Risk Assessment and Problem Formulation work on hold; anticipate future work to be performed by PRPs.

Draft FSP 2 submitted in June 2006. EPA provided draft response to comment table of for agency review.

Work Plans - Review/Oversight. Anticipate some revision to existing VVPs and possible additional WP preparation by

PRP group with review of documents by MPI and team. Details/schedule to be determined.

Fieldwork Oversight 2007. Anticipate an effort for MPI and team to provide fieldwork oversight during FY07.
Details/schedule to be detennined.

PMP Update. Following EPA/PRP negotiations and signed AOC, anticipate PMP revision with restmcturing of tasks,
cost estimates and CERCLA/WRDA task breakdowns (from 14 Nov 06 PM meeting).

Meetings Continuation of Bi-weekly Progress calls. Continuation of Passaie PM and PDT Meetings with appropriate parties.

Workgroup meetings and in-progress meeting with agencies, TAC members and stakeholders as appropriate.

SCEA/FFS meetings as appropriate and coordination with NJDEP and NY District Coips to continue.
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Progress Report for EPA Region
6/14/2007

Key/Wfestanes

Forthcoming

SCEA/FFS - Draft document currently scheduled tor workgroup distribution in May 2007.

Signing ot'thc AOC between the CPG and EPA; currently planned for April 2007.

Issues

Technical:

ScheoiK

Mo^t technical issues have been resolved as the Draft SCLA'FFS is in final stages of preparation for releasability

review. A compilation of items to he discussed in the future is being kept and will be addressed as appropriate.

Based on sonic delayed receipt of some key information and the errors found in the trajeetories of the EMBM; the entire

Draft SCEA/FFS relcasabilily review will begin 4 May 07. Portion ot'thc document are being provided U|xin

completion. However, all comments will be due to EPA on 14 May 07.

On 24 Apr 07, the PRP Group signed the lease to the Held facility, to begin I May 07. MPI will be allowed to continue

finali/ing the demobilization after I May 07. (issue closed)

Anticipate schedule revisions after PRP negotiations are complete and long-range future funding plan is finalized. In the

interim, the funded delivcrablcs are in mostly in support of the FFS. Otiier, unfunded tasks arc not updated on the

schedule.

Fencing: Significant additional cost to prepare the Draft SCFA'FFS. MPI's estimate to prqiare the Draft document (at the end of

March) was confirmed at $722,498. On 10 Apr 07. MPI informed the Corps/EPA that this Draft document would now

cost $074,501; a cost growth of $252k. The reasoning provided was information receipt delay requiring expedited

preparation and numerous EMBM variations to obtain successful simulation. By the time this shortfall was reali/ed by

MPI. the Draft SCEA task was completely out of funding and funds from other task were used to continue working,

attempting to maintain schedule.

The resulting impact of this funding shortfall on such short notice is that funds arc required by the end of May to

continue supporting the Draft SCEA after submission to the Workgroup. Efforts underway by EPA to expedite funding

request. Future funding was planned to support Proposed Plan and associated tasks, however, this funding will now be

required to complete the Draft SCEA/FFS.

MPI having difficulty in submitting timely invoices, paying subcontract invoices on time, and including subcontract

invoices in progress payment request. Close oversight occurring until issues resolved and historical invoices up to dale.

IAG Summary
Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1 .000.000

50.000

156.000

1,500,000

50,000

1 ,000,000

4,000,000

1 ,000,000

1 ,000,000

1 ,000,000

950,000

750,000

0

0

0

0

0

0

0

0

0

0

0

0

Initial

1

2

3

4

5

6

7

8

9

A

B

9/24/02

9/1 1/03

4/15/04

8/1 1/04

9/17/04

12/21/04

8/17/05

1 1/30/05

3/3/06

8/23/06

1 1/28/06

2/28/07

-

-

-

-

-

-

-

-

-

-

-

:

-
-
-
-
-
-

•
-
-
-

"

$ 1 ,000,000

$ 1.050,000

$ 1 ,206.000

$ 2,706,000

$2,756,000

$3,756,000

$7.756,000

$8,756.000

$9,756,000

$10,756,000

$11,706,000

SI 2,456,000

Note: Technical Assistance IAG: Procurement loial = $875,000: Personnel = SI75.000
Amendment 2 - allocation of funds is: Procurement total = SI,081,(XX); Personnel S125,(KX).
Amendment 3 - allocation ol'tiinds is: Procurement total = S2,381.500; Personnel = S274.5W

40F6
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PM-ES

Progress Report for EPA Region II
6/14/2007

Amendment 4 - allocation of funds is: Procurement total = S2,431,500; Peisonnel =5324,500.
Amendment 5 - allocation of funds is: Procurement total = S3.331.500; Personnel = $424,500
Amendment 6- allocation ol funds is: Procurement loUil = 56,831,500; Peisonnel = 5924,500
Amendment 7 -- allocation of funds is: Procurement total = $7.78 1.500: Peisonnel/M&S Fee = S974.500
Amendment 8 - allocation of funds is: Procurement total = $8,781,500; Personncl/M&S Fee = $974,000
Amendment 9 - allocation of funds is: Procurement total = S9.731,500: Peisonnel/M&S Fee = SI .024.500
Amendment A - allocation of funds is: Procurement total = $10,646,500, Pcrsonnel/M&S Fee = S1,059,500
Amendment B - allocation of funds is: Procurement total = S11,336,500; Pcrsonnel/M&S Fee = S1, 119,500
Total funding from PRP account - 59,500,000 (Amendments #3, #5, #6, £7, #8 and #9)

Expenditures: USAGE and Contract

Summary of Funds Spent Per Activity & Funding Remaining

Description

Contract - Task Order 001 1

Contract - Task Order 001 1/Mod 2Nole 1

Contract - Task Order 001 1/Mod 3

Contract - Task Order 001 1/Mod 4

Contract - Task Order 001 1/Mod 5

Contract - Task Order 001 1/Mod 6

Contract - Task Order 001 1/Mod 7

Contract - Task Order 001 1/Mod 8

Contract - Task Order 0002

Contract - Task Order 0002/Mod 1

Contract - Task Order 0002/Mod 3Nole 2

Contract - Task Order 0002/Mod 4

Contract Dollars Available

Subtotal - Summary of Contracts '" ;- • " - ""-

Kansas City Corps In-House Labor/Travel Nole3

Superfund M&S Fee

MIPR/ERDC - Sedflume
MIPR/ERDC - P. Schroeder/FFS Cap Design
Review

MIPR/ERDC - M. Dortch/HD Model Review

MIPR/ERDC - B. Johnson/Flood Calc. Review

Grand Total - Contract/Corps

Funds for
Activity

$325,262.00

$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$949,982.00

$999,448.00

$947,081.00

$914,829.00

$689,767.00

$0.00

$11,618,243.00

$488,153.00

$223,092.55

$110,253.50

$3,768.68

$7,500.00

$4,989.27

$12,456,000.00

Funds
Disbursed this

Month

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$422,262.02

$804,880.33

$0.00

$1,227,142.35

$9,002.15

$9,621.90

$0.00

$0.00

$873.85

$0.00

$1,246,640.25

Funds
Disbursed to

Date

$325,262.00

$502,836.00

$94,236.00

$155,206.00

$1,313,167.00

$926,281.00

$3,800,148.00

$650,242.13

$999,448.00

$947,081.00

$804,880.33

$0.00

$10,518,787.46

$447,963.09

$166,679.49

$110,253.50

$3,768.68

$4,551.11

$4,989.27

$11,256,992.60

Funds
Remaining

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$299,739.87

$0.00

$0.00

$109,948.67

$689,767.00

$1,099,455.54

$40,189.91

$56,413.06

$0.00

$0.00

$2,948.89

$0.00

$1,199,007.40

Note I: Task Order 0011/Mod I was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).
Note2: Task Oidei'0002/Mod 2 was administrative in natuic; correction to fee allocation with no total change in amount obligated
Note 3: MIPR closed 30 Sep 06; remaining funds ($3,246.50) moved back into available laboi/M&S fund pool.
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Progress Report for EPA Region II

Contract Obligations/Deobligations Plan (FY03-FY07)

Contract

DACW4I-02-D-0003

DACW41-02-D-0003

DACW4I-02-D-()(K)3

DACW41-02-D-0003

DACW4I-02-D-0003

DACW4I-02-U-0003

DACW4I-02-D-0003

JACVV4I-02-D-0003

W9I2DQ-06-D-0006

W9I2DQ-06-D-0006

VV912DQ-06-D-0006
W9I2DQ-06-D-0006

W912DQ-06-D-0006

Manned Obligation

$30(1.000
$1,000.000

$500,000

1 ,200,000

$900,000

$3,500,000

$950,000

$1,000.000

$900,000

$915,000

$675,000

$550,000

Date

1/31/03

12/1/03

1/2/04

4/29/04

7/30/04

2/15/05

8/15/05

1 1/15/05

3/31/06

8/15/06

12/1 5 '06
3/15/07

6/1/07

Total Funds Obligated Task Order 00 1 1 /Task Order 0002

Actual Obligation

$325.262.00

$502,836.00

$94,236.00

$155,206.00

$1.313,167.00

$926,281.00

$3,800,148.00

$ 949,982.00

$999,448.00

$947,08 1 .00

$914,829.00

$689,767.00

$11,618,243.00

Date

3/11/03

12/1/03

2/2/04

4/15/04

8/27/04

3/31/05

8/30/05

12/15/05

3/31/06

8/31/06

12/14/06
3/2/07

Notes

New task order awarded: Task Order 001 1 (WAD 31
Total negotiated amount is $1,1 87,91 1.00 of which
$502,836.00 was obligated (WADs 4 & 5).

Total negotiated amount is $559,793 of which
$94.236\vas obligated (WAD 6)
incremental funding to continue work on WADs 4-6
ns previously negotiated.

Task Order modification for 2004 fieldwoii and FSP
and associated document preparation.

Funding to finalize fieldwork documents and
planning/preparations.
High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses.
Funding to continue through April 2006.

Additional funds for IRM, Modeling and Risk
Assessment work to continue.
Additional fund for FFS, Modeling and Risk
Assessment work and project management support.
Additional Funds for FFS/Dundee Dam Sampling
Additional Funds for FFS

Additional Funds for FFS/PPIan/NRRB/CSTAG
Support/Etc.

IAG Scope of Work Summary (block 13 of IAG)

Base IAG: This amendment obligates $1,000.000 to the U.S. Army Coips of Engineers- Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

1AG Amendment #I and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPAID:NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2); 1,500,000 (#3); of Special Account Funds to the Engineers- Kansas City District to perform
activities in support of RI/FS at the Lower Passaie River portion of the Diamond Alkali, OU2 Supcrfund Site (EPA ID: NJD980528996)

IAG Amendment ff5. #6. #7. #8. #9. A and B Scope of Work (block 13 of IAG)

This amendment obligates $ 1,000,000 (#5); $4,000,000 (#6); $ 1,000,000 (#7); $ 1,000,000 (#8) and $ 1,000,000 (#9) to the U.S. Army Corps of
Engineers-Kansas City District to perform activities in support of Rl/FS, Lower Passaie River portion of the Diamond Alkali, OU2 Superfund Site
(EPAID:NJD980528996).
Project Delivery Team

None

Beth Buckruckcr

Justin Cofer
Robert Nunn

Dawn Wade
1 Ed Bristow

Contact Information

1816)389-3581
Cell: (8 16) 695-5797

(816)389-3805
(816)389-3837

(816)389-3721

(816)389-3583

RespaiabSty

Project Manager

Contract Specialist
Contracting Officer

Attorney

COR

Date:Juncl3, 2007
Elizabeth Buckrucker
Project Manager
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ms£cr.2.1.4

IAG Number: DK96941975

MONTHLY REPORT FOR APRIL 2007

STATEMENT OF CHARGES FOR PERIOD:

Page: 1

Date: 15-MAY-2007

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Revised Reimbursable

(96X3122)

Direct.Fund Cite IAG Totals

(96X3122)

Total Funds Authorized: $12,456,000.00 $12,456,000.00

Less Total Expenditures: (-}

Less Undelivered Orders: (-)

Less Commitments: (-)

$11,256,992.60

$1,102,404.43

$57,776.66

$0 .00

$0 .00

$0.00

$11,256,992.60

$1,102,404.43

$57,776.66

Funds Available Balance: $38,826.31

BILLING ACTIVITY (96X3122) •.

Bill Number 27035987

Funds Expended During Report Period:

Total Billed to Date:

$1,246,640.25

$11,256,992.60

Direct Fund cite Payments :

Funds Expended During Report Period:

Total Expended to Date:

$0.00

$0.00



msfcr.2.1.4

IAG Number; DW96941975

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Page: 2

Date-. 15-MAY-20Q-7

Bill Number: 27035987

Bill Invoice Date: Ol-MAY-2007

Monthly Billing Amount (96X3122): $1,246,640.25

Monthly Direct Fund Cite Contract Cost

Budget Categories

a Personnel

b Fringe Benefits

c Travel

d Equipment

e Supplies

f Procurement

g Construction

h other

i Total Direct Charges

j Total Indirect charges

Costs for

Current Month

$1

$1

$3,376.

$1,857.

SO.

$0.

$0.

,227,142

$0.

$10,495

,242,871

$3.768

65

16

00

00

00

.35

.00

.75

.91

.34

Prior Month'5

Summary

$154,

$80,

$34,

$9,291

$282

$9,843

$166

266.

433.

,634 .

$0.

$0.

,645

$0.

,392

,371

.980

07

29

56

00

00

.11

.00

.39

.42

.93

Project Costs

to Date

$157,

$82.

$34,

$10.518

$292

$11,086

$170

642.

290.

,634

$0

$0

,787

$0

,888

.243

,749

.72

45

.56

.00

.00

.46

.00

.14

.33

.27

$ 1 , 2 4 6 , 6 4 0 . 2 5 $10,010,352.35 $11,256.992.60

Labor Breakout tor Month-.

Individual Function

Labor

Amount

ELIZABETH BUCKRUCKER

JUSTIN COFER

MARI T SHANNON

HTRW PROJECT MANAGER

CONTRACT SPECIALIST

CONTRACT SPECIALIST

66.00

11.50

4.00

$7.842.37

$803.27

$356.51

TOTAL LABOR: $9,002.15

E N D O F R E P O R T - 15-MAY-2007 - 14:12 SID G5CEFMP1



Bill Number==> 

Item 

Travel Expenses 

Other: Reproduction Services/MIPRs for Labor 

Departmental Overhead 

GeneraVAdministrative Overhead 

Labor 

Superfund M&S Fee 

USACE Labor/Travel & M&S Fee; month ly 

Cumulative USACE Labor/Travei/M&S Fee: 

lAG Funding Received/Personnel : 

lAG Funding Received/Contract: 

Contracts Aw arded 

Contract Disbursements; monthly (Invoiced/Paid) 

Cumulative Contract Disbusem ents 

Cumulative Invo iced ; labor and contract 

Rem ainlng lAG $$ 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USACE/Contract Expenditures 
and 

Projected Expenditures 

FY07 
45 46 47 48 49 

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 

0.00 1,418.55 0.00 0.00 0.00 

0.00 3,082.84 685.84 0.00 4,989.27 

2,705.88 3,583.36 2,780.19 2,855.59 5,090.47 

836.36 1,107.58 859.33 882.83 1,573.42 

4,919.79 6,515.18 5,054.87 5,191 .97 9,255.38 

0.00 0.00 0.00 30,640.98 0.00 

8,462.03 15,707.51 9,380.23 39,571 .17 20,908.54 

617,466.13 633,173.64 642,553.87 682,125.04 703,033.58 

35,000.00 

915,000.00 

914,829.00 

1,317,254.75 336,571 .53 0.00 156,003.33 123,996.96 

8,466,035.80 8,802,607.33 8,802,607.33 8,958,610.66 9,082,607.62 

9,083,501 .93 9,435,780.97 9,445,161.20 9,640,735.70 9,785,641.20 

124,886.87 1 ,059,179.36 134,970.13 95,398.96 74,490.42 

Lower Passaic River Restoration Project 

50 51 

Mar-07 Apr-07 Totals 

1,448.43 0.00 34,634.56 

3,677.26 873.85 126,208.65 

3,372.91 2,878.59 119,710.26 

1,042.52 889.75 51,039.01 

6,132.54 5,233.81 239,933.17 

0.00 9,621.90 166,679.49 

15,673.66 19,497.90 

718,707.24 738,205.14 738,205.14 

60,000.00 1 '119,500.00 

690,000.00 11 ,336,500.00 

689,767.00 11 ,618,243.00 

209,037.49 1,227,142.35 10,518,787.46 

9,291 ,645.11 10,518,787.46 

10,010,352.35 11 ,256,992.60 

119,049.76 99,551.86 

I- lAG Funding ..,._Cumulative Contract Disbusements 

!....,._Cumulative USAGE Labor/Travei/M&S Fee: __.__ Projection of Invoiced Expenses 

_,._Cumulative Invoiced; labor and contract 

- -- - Cost Tracking Projection I 
14,000,000 

12,000,000 

.. 10,000,000 

~ 8,000,000 

0 6,000,000 
0 

4 ,000,000 

2,000,000 

... = 
I c::> 
I -:< . ~ 

+---------------------------------------------'-("'~ Funds reqUired 

+---------------------------------------------~?- endofMay 
'--....,...__ _,.__ ~ 

0 

~ ~ "' 0 

u ~ 0 
0 

Q) 

z 0 

.... 
~ 

.... .... .... .... .... 
9 ~ 0 0 9 9 
c: .!. >. c: :; 
"' Q) "' a. "' " .., u. ::;; < ::;; .., .., 

Months 

Total lAG Amount==> 12,456,000.00 

Thru: 1 May 07 
Partial Bill #51 

lAG 1975 Summary_Apr 07 .xis 
1 of 1 

Updated : 13 Jun 07 
Expenses shown for FY07 


